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Introduction 
The National Health Service (NHS) Health Check (HC) programme began in 2009 and is 
aimed at preventing cardiovascular disease (CVD) through early identification and 
management of risk factors, or early detection of disease. Since April 2013, the programme 
has been the responsibility of Local Authorities1, and it is a legal requirement to ensure that 
systems are put in place to correctly identify the eligible population and offer this population 
HCs within a five-year period. 
In Salford total CVD mortality rates are higher when compared to the National average, and 
to Greater Manchester, Lancashire and South Cumbria Clinical Network as a whole.  At the 
same time, modifiable, lifestyle-related behaviours such as diet and smoking are estimated 
to be worse in Salford compared to the England average, with higher rates of obesity 
reported, although alcohol consumption is not significantly different.   
In 2013 a collaborative was formed between many of the stakeholders involved in the NHS 
HC collaboration (Salford CCG, Salford City Council, Salford Royal Foundation Trust, and 
the University of Salford). At the same time Haelo was commissioned by the Salford City 
Council Public Health Team to lead projects around improving HC uptake in Salford.  The 
aim of the collaborative was to improve the uptake of HCs from 30% to 75% by the end of 
the commissioned period. The aim was to do this through involving a number GP practices 
to work intensively with Haelo to support them with achieving greater uptake in HCs, 
alongside involving a number of community stakeholders to help raise awareness of HCs 
and working with a range of key stakeholders to deliver HCs within non-GP settings.  
Project aims 
The aim of this review was to: 
• Explore the outcomes of the 2014-2016 collaboration between Salford City Council 
(SCC), Haelo and other Salford Partners with respect to improving the uptake of NHS 
Health Checks. 
Methodology 
This project is a secondary data analysis of documentation from a range of key stakeholders 
involved in the provision and delivery of Health Checks between 2014 and 2016.  The 
documents for analysis include: reports; minutes of meetings; research (including successful 
1 The NHS Health Check programme had previously been the responsibility of Primary Care Trusts 
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and unsuccessful bids), posters, a rapid review of the literature, research bids and best 
practice guidance from PHE.   
Data Analysis 
To ensure consistency in respect of the data captured, a data extraction form (see Part B, 
Technical Report) was used. The form was designed to identify, the key features of the 
range of programmes/interventions designed to increase the uptake of HCs. 
Overall Summary, Recommendations and Conclusions  
The aim of this review was to explore the outcomes of the 2014-2016 collaboration between 
Salford City Council, Haelo and other Salford Partners with respect to improving the uptake 
of NHS HCs.  The review has shown that there have been a huge variety of different 
activities under this collaboration, separated out into 4 key activity-themes, namely: 
• Non-traditional settings/ partnerships - Community Engagement 
• Practice Engagement/GPs 
• Research 
• Management/governance of the Health Check processes 
The delivery of these activities involved a considerable number of partners, including those 
from traditional medical settings and community focused organisations, the Health 
Improvement Service, and SHCC.  Partnership working has been previously identified as 
having a key role in tackling ‘wicked issues’ in local communities (Hunter, 2009; Glasby, 
Dickenson & Miller, 2011). The co-ordination of activities began in earnest in 2014 when the 
collaborative was formed, a clear governance structure was established, and a HC budget 
agreed with the Assistant Mayor.  This led to the appointment of designated staff, both within 
SCC and in Haelo with responsibility for improving uptake of HCs across Salford. 
Part of Haelo’s role involved working with individual practices to implement ‘Plan, Do, Study, 
Act’ methods in order to improve their uptake.  To facilitate this, they organised a number of 
engagement activities, which allowed the sharing of information and communication of best 
practice.  Haelo also worked across Salford to help facilitate increasing the uptake of HCs, 
supporting existing service deliverers, and engaging new ones, including GP practices who 
were not signed up to deliver HCs.  This was a challenging aspect of the programme, 
involving the need for a diverse range of activities, such as face-to-face meetings, and 
persistence to get some of the more reluctant practices/partners on board.   
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Throughout the collaboration period one of the ongoing challenges was recognised as 
accurately being able to capture necessary data, as illustrated through the FARSITE report, 
and required by PHE.  Specifically, it has been highlighted that there are challenges for 
practice staff using Read codes consistently and capturing data in non-traditional settings.  
Of note, referral data to onward services is virtually absent, making it impossible to track 
long-term outcomes of the HC, e.g. behaviour change.  In recognition of the challenges with 
data collection BMJi was introduced (funded by the CCG) to replace the MIQUEST query.  
This new system, which practice staff have been trained and supported on is anticipated to 
lead to improved data quality moving forward.    
There have been some challenges delivering HCs in non-traditional settings, e.g. ineligibility 
of patients due to their age, or postcode.  However, there have also been some wins, e.g. 
the Jewish Orthodox Community, providing flexible ways of getting a HC, upskilling a 
number of providers, and potentially accessing those people who would not have attended 
their GP.  Although a more thorough evaluation of these activities is needed to definitively 
ascertain the potential for HC delivery in this way, in particular to identify which facets of the 
process are key facilitators or barriers.  
A number of media campaigns were undertaken to improve public knowledge about HCs, 
and encourage people to have one.  These were seen as facilitative and included radio 
broadcasts, a video played in GP practices, articles in ‘Life in Salford’, and advertisements in 
local newspapers.  In addition, a website that could be used by service delivery staff to 
signpost patients to a range of services was developed.  Evaluating the impact of these 
campaigns is difficult.  Hit rates, where measured, did indicate spikes in hits – however, 
there did not appear to be a corresponding surge in uptake levels. 
Throughout the period a number of research activities were undertaken to investigate 
aspects of the HC journey, e.g. the invitation process.  Efforts were also made to secure 
additional funding to enable more thorough evaluation and explore processes around the 
HC, e.g. training and experiences of patients.  This resulted in a number of collaborations, 
including those between PHE Behavioural Insights, the University of Manchester, 
Manchester Metropolitan University, Huddersfield University, Haelo, The University of 
Salford, and Salford City Council.  Disappointingly additional funding was not forthcoming for 
the larger research projects, limiting the ability to address these questions, however some of 
the research questions were answered through smaller projects, include those undertaken 
by two students.  
Throughout the collaborative period there were a number of iterations of the drivers for the 
programme.  These were informed primarily by those delivering the service through learning 
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events, operational and steering group meetings.  Patients, or those for whom the HC is 
intended, have had limited involvement in the collaborative learning processes.  One of the 
challenges identified is the focus on quantitative outcomes (i.e. the numbers of people taking 
up HCs) with less of a focus on evaluating the processes and determining the effectiveness 
and acceptability of the range of activities undertaken.  In this regard, the key barriers and 
facilitators to engaging people in a HC remain largely unknown, although the two student 
projects are anticipated to shed some light on this. 
Overall, the key aim of the collaborative, i.e. to increase uptake rates to 75% was not 
consistently met, which mirrors national trends; see for example the recent review by Chang 
et al (2016).  Data indicated peaks and troughs of activity (both invites and attendance), with 
Quarter 1 consistently showing higher rates of invites, and Quarter 2 correspondingly 
showing higher rates of attendance for the first two years. 
Although it is not possible to map discrete activities against uptake, PHE (2016b) data shows 
that offers taken up between Q1 2013/14 and Q4 2015/16 (which reflects the period of the 
collaborative) were 55.4% and met the PHE target.  Although during the same period, PHE 
targets were not met for appointments offered, or NHS HCs received.  Looking at the Salford 
NHS Health Checks Workstream Dashboard and the quarterly returns to PHE, whilst the 
goals set around increasing uptake and number of invites was not consistently met across 
the collaborative period, it can be seen that at points during the collaborative activity, levels 
of activity were above the median (most notable during the first quarter of each year). 
Lack of uptake may be reflective of difficulties in accurately measuring uptake in relation to 
invitations, for example if only opportunistic screening occurs uptake will appear high.  This 
review has shown the breadth of work undertaken by the collaborative, facilitated by Haelo, 
to raise the profile of HCs in Salford, and the wealth of partnerships currently in existence, 
which should facilitate long-term sustainability.  The work around HCs and the learning from 
this has provided the foundations for translating these processes into the ‘Long Term 
Conditions’ agenda.  However, there is an imperative to integrate evaluation and 
participatory approaches more fully into future programmes i.e. involving all key 
stakeholders, including those who are the target of the intervention, in designing and 
developing future strategies.    
Recommendations 
Under each theme in the main report (Part B) specific recommendations have been made, 
the following recommendations are designed to provide key overall messages identified from 
the review. 
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1. Good practice guidance states that evaluation needs to be built into future 
programmes more consistently from the outset to effectively capture information 
(both quantitative and qualitative) about why some initiatives are more or less 
successful than others.  In this regard, there is potential for some of the initiatives 
identified in this review to be scaled up across other areas and their impact 
evaluated. 
2. All key stakeholders, including those that are the intervention target, should be 
involved in the design, development and evaluation of future initiatives. 
3. Efforts should be made to manage and maintain the range of partnerships that have 
been developed to help facilitate the continued work around long term conditions. 
4. The ‘Model for Improvement’ (Langley et al, 2009) incorporating PDSA cycles should 
be incorporated into practice in a way that helps to test and reflect on new initiatives, 
and inform process evaluation. 
5. Face-to-face contact with the range of providers should be maintained, to enable 
ongoing support and the identification of training needs. 
6. Learning events were shown to be beneficial, although it was difficult for staff to be 
released for a whole day.  It is recommended that these been continued, but that 
potentially they should be shorter.  It is also recommended that participants include 
those who are the target of the intervention at some events. 
7. It is important that the data is used effectively to track onward referral, so that the 
impact of this can be ascertained. 
8. Ensure that the learning from previous initiatives, e.g. Jewish Orthodox Community 
project is captured and used to inform future initiatives. 
9. Explore methods of improving data quality and transfer from HCs done in community 
settings. 
10. Explore alternative ways for GPs to provide health checks, which could be facilitated 
through the new Salford Standard. 
11. Continue to use innovative mixed-method delivery of HCs, with built in evaluation. 
 
 
